
RENEWABLES PORTFOLIO STANDARD CONTRACT ACTIVITY 
October to December 2005 

                            

Utility Solicitation Technology 
Vintage/ 

Type Facility Name Developer Name 

Minimum  
Size  
(MW) 

Maximum  
Size  
(MW) 

Contract 
Term  
(Yrs) 

Current 
Expected Date 

of First 
Deliveries Location 

Total  
CEC-Derived 

Minimum 
Estimated 
Deliveries 
(GWh/yr)8 

Total 
CEC-Derived 

Maximum 
Estimated 
Deliveries 
(GWh/yr) Transmission Expansion Needed? 

SDG&E 2004 RPS wind new Pacific Wind LLC EnXco 205.5 205.5 20 2007-20086 
Antelope Valley/ 
Kern County 6039 603 Yes, presumably 

SDG&E 2004 RPS 
solar 
thermal new SES Solar Two 

Stirling Energy 
Systems 3002 900 204 2009-2014 Imperial Valley 62810 1,885 

Yes, contingent on Sunrise for phase 
2-3; no bottlenecks for phase 1 

SDG&E 2004 RPS biogas new1 

Algonquin,  
MM Prima 
Deshecha Energy 

Cambrian Energy 
Development 10 10 155 2007 

San Juan, 
Capistrano 7010 70 

May upgrade from distribution to  
transmission lines 

SDG&E 2004 RPS biogas existing1 

Algonquin,  
MM Prima 
Deshecha Energy 

Cambrian Energy 
Development 5 5 155 2007 

San Juan, 
Capistrano 3510 35 

May upgrade from distribution to  
transmission lines 

SDG&E 2004 RPS biogas new Covanta Otay 3 
Covanta Power 
Pacific 3.75 3.75 10 December 2006 

San Diego County, 
Chula Vista 2610 26 Unknown 

SCE 
2003 
interim wind new PPM Dillon PPM 22 75 20 2010 at earliest7 San Gorgonio 67 229 Yes, major cause for operational delay 

SCE 
2003 
interim 

solar 
thermal new Solar One 

Stirling Energy 
Systems 5003 850 20 2010 at earliest7 Imperial Valley 1,047 1,780 Yes, major cause for operational delay 

TOTAL           1,046 2,049       2,477 4,628   
              
1  This contract is actually a size upgrade, but is split into two subcontracts to differentiate vintage/type. 
2  As with SCE contract, project may be contingent on much smaller pilot project.         
3  Stirling Project may be contingent on 1 MW pilot project.           
4  Phase 3 term to be determined.              
5  5 year additional option.             
6  2008 if SCE transmission required.            
7  SCE notes great uncertainty in online dates for these projects and that some may achieve operations prior to 2010.      
8  Estimates derived from Advice Letter filings, California Public Utilities Commission resolutions, or based on capacity factors.       
9  Based on California Public Utilities Commission resolution. 
10Estimated with assumed capacity factor.             
            

 


